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The Honorable Mr. John T. Conway
Chairman
Defense Nuclear Facilities Safety Eloard
625 Indiana Avenue N.W., Suite 700
Washington, D.C. 20004

Dear Mr. Chairman:

TRANSMITTAL OF THE DEFENSE NUCLEAR FACILITIES SAFETY BOARD (DNFSB)
RECOMMENDATION 93-5 IMPLEMENTATION PLAN (1P) QUARTERLY REPORT FOR JANUARY
THROUGH MARCH 1997

The DNFSB 93-5 quarterly report for January through March 1997 is attached.
This quarterly report addresses issues and milestones, as presented in the
Recommendation 93-5 1P, Revision 1.

The last quarterly report transmitted a change to the 1P which modified the
list of tanks that will be sampled to satisfy two milestones for core sampling
High Priority Tanks (HPT). Subsequent to this transmittal, the HPT
prioritization list was again revised by the contractor, who reviews this list
on at least a yearly basis. Based on the review, we may wish to pursue
additional changes to the HPT list. We will propose a final HPT list when we
reach agreement with DNFSB staff about which tanks should be sampled to meet
the milestones.

The last quarterly report also committed to providing revised HPT sampling
schedule pages for the 1P, following a review of ways to recover the delays
from the Flammable Gas Unreviewed Safety Question and Rotary Mode Core
Sampling (RMCS) qualification for use in flammable gas tanks. This schedule
will not be issued until the RMCS qualification issue is resolved and
agreement, as discussed above, is reached on the final HPT list. Until that
schedule is issued, the two milestones associated with the sampling of the
HPTs continue to be in jeopardy.

Significant accomplishments this quarter included the resumption of field
sampling activities and the completion of four 1P milestones. Several other
milestones, related to the Final Safety Analysis Report and to resolution of
the High-Heat Safety Issue in Tank C-106, are behind schedule. The quarterly
report provides details on the causes of the delays as well as projected
completion dates.
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If you have any questions, please contact me or your staff may contact
Jackson Kinzer, Assistant Manager for the Tank Waste Remediation System, on “
(509) 376-7591.
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